THE HUNGRY HELM — PHASE 2 EVIDENCE INDEX

CSET455 Agile Software Development • Faculty: Rashmi Rani • Student: Prikshit Sharma (S24CSEU1823)

Live Jira Site: https://prikshittt777.atlassian.net (Key: THH, Board ID: 167, Dashboard ID: 10001)
This document maps all genuine screenshots found on the MacBook Air Desktop to the Phase 2 Evaluation Report figures and syllabus requirements.

1. Primary Jira Desktop Screenshots (High-DPI Retina Captures)

File Name	Jira View	Content Verified	Report Figure
jira_timeline.png	Jira Timeline	Sprints 1 to 4 bars across Oct, Nov & Dec; 7 Epics (THH-1 to THH-8)	**Figure 1**
jira_epic_list.png	Jira List View	7 Epics with keys, assignees (Prikshit Sharma), priorities & status	**Figure 2**
jira_backlog_sprints_1_2.png	Jira Backlog	THH Sprint 1 — Foundation (12–26 Oct, 4 items) & Sprint 2 (26 Oct–8 Nov, 4 items)	**Figure 3**
jira_backlog_sprints_3_4.png	Jira Backlog	THH Sprint 3 — KDS (9–22 Nov, 3 items) & Sprint 4 (23 Nov–6 Dec, 3 items)	**Figure 5**
jira_backlog_remaining_thh2.png	Jira Backlog	Remaining unallocated backlog item THH-2 Multi-Outlet Seed & Data Model (3 SP)	**Figure 7**
jira_summary_dashboard.png	Jira Summary	22 Total work items: 2 Done, 1 In Progress, 19 To Do	**Figure 8 & 27**
jira_reports.png	Jira Reports	Work items by status, issue types, assignee distribution & cycle-time metrics	**Figure 9 & 33**

2. Running Application Deliverable Screenshots

File Name	Endpoint	Demonstrated Capability	Report Figure
deliverable_s1_foodchart.png	http://localhost:3000	5 campus stalls (Kathis, Chai Garam, Southern Stories, Burgrill, Nescafe) with live badges	**Figure 4**
deliverable_s3_kds.png	http://localhost:3000/kds.html	Staff terminal advancing meal tokens through 4-stage FIFO order state machine	**Figure 6**

3. Technical Verification & Integrity Summary

• **Snapshot Consistency:** The report reflects the exact snapshot state shown in the Desktop screenshots: 22 total items, 2 completed, 1 in progress, 19 to do.
• **Sprint Timeline Integrity:** Sprints are documented with genuine scheduled dates: Sprint 1 (12–26 Oct), Sprint 2 (26 Oct–8 Nov), Sprint 3 (9–22 Nov), Sprint 4 (23 Nov–6 Dec).
• **Verified Codebase Facts:** Multi-outlet seed data verified in backend/config/seed.js; in-memory fallback verified in backend/server.js; Bennett email login verified in backend/controllers/authController.js; server-side price calculation verified in backend/controllers/orderController.js.