THE HUNGRY HELM — JIRA EVIDENCE ARTIFACT INDEX

CSET455 Agile Software Development | Phase 2 Evaluation | Student: Prikshit Sharma (S24CSEU1823)

Live Jira Workspace: https://prikshittt777.atlassian.net • **Project:** The Hungry Helm (Key: **THH**, ID: **10166**) • **Board ID: 167**
This document indexes the genuine Jira implementation artifacts captured from the live Jira Cloud workspace, mapping each screenshot directly to its corresponding syllabus lab, report figure, and verified platform entity.

Artifact Filename	Lab Mapping	Report Figure & Section	Live Jira Object & Verification Details
01_jira_product_backlog_epics.png	**Lab 1 & Lab 2** Tool Setup & Requirements	**Figure 1** Section 2: Backlog & INVEST	Live Project **THH** (10166): 6 Epics (THH-3 to THH-8), 14 User Stories (THH-9 to THH-22), Fibonacci story point sizing, priority ranking, and epic color associations.
02_jira_sprint_planning_4_sprints.png	**Lab 3 & Lab 6** Sizing & Velocity Planning	**Figure 2** Section 4: Four Sprints	Board **167** Backlog: 4 structured 2-week Sprints (Sprint 140: 18 pts active; Sprint 141: 18 pts; Sprint 142: 18 pts; Sprint 143: 13 pts hardening). Each sprint contains verified Sprint Goals.
03_jira_active_scrum_board.png	**Lab 4** Scrum Board & Flow	**Figure 3** Section 5: Scrum Board	Board **167** Active Sprint: THH Sprint 1 - Foundation (ID: 140). Verified real card distribution: THH-9 (Done), THH-10 (Done), THH-11 (In Progress), THH-12 (To Do).
04_jira_issue_detail_acceptance_criteria.png	**Lab 2 & Lab 6** Story Engineering & DoD	**Figure 4** Section 7: Story Detail & DoD	Issue THH-16 Detail view: Cryptographically Verified Server-Side Checkout. Shows BDD Given/When/Then acceptance criteria, 5.0 Story Points, Epic link THH-6, and 6-point Definition of Done audit.
05_jira_custom_workflow_rules.png	**Lab 5 & Lab 7** Custom Workflow & Rules	**Figure 5** Section 6: Workflow Governance	Workflow THH_Software_Scrum_Workflow: Configured with 5 statuses (Backlog, To Do, In Progress, In Review/QA, Done), project role conditions, Fix Version validators, and QA defect rejection loops.
06_jira_custom_dashboard_gadgets.png	**Lab 8** Agile Reporting Dashboard	**Figure 6** Section 8: Agile Dashboard	Dashboard **10001** (The Hungry Helm - Agile Delivery Dashboard): 4 active gadgets (Sprint Burndown 10004, Created vs. Resolved 10005, Two-Dimensional Filter Stats 10006, Sprint Health 10007).
07_jira_burndown_and_velocity_reports.png	**Lab 6 & Lab 8** Burndown & Velocity	**Figure 7** Section 6: Release Metrics	Board **167** Reports: Sprint 1 Burndown showing 8 pts completed vs 10 pts in flight; 4-Sprint velocity commitment tracking respecting 20 pt team capacity and 7 pt Hardening reserve.

Direct Live URLs for Tomorrow's Evaluation:
- **Backlog URL:** https://prikshittt777.atlassian.net/jira/software/c/projects/THH/boards/167/backlog
- **Active Scrum Board URL:** https://prikshittt777.atlassian.net/jira/software/c/projects/THH/boards/167
- **Dashboard URL:** https://prikshittt777.atlassian.net/jira/dashboards/10001
- **Project Settings URL:** https://prikshittt777.atlassian.net/jira/software/c/projects/THH/settings/details